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1.0 INTRODUCTION 
This Removal Action Construction Completion Report (Completion Report) has been prepared by Colder 

Associates Inc. (Colder), the Supervising Contractor for the Ward Transformer Superfund Site, on behalf 

of the Respondents. This report is in accordance with the requirements of the Removal Action Plan 

(RAP, Colder 2006a) with supporting documents referenced in Section 7.0 that have been prepared as of 

August 17, 2011 for the Ward Transformer Superfund Site (Site). The Removal Action was conducted in 

accordance with the Administrative Settlement Agreement and Order on Consent for Removal Action 

(Settlement Agreement), Comprehensive Environmental Response, Contribution, and Liability Act 

(CERCLA) Docket No. CERCLA-04-2005-3778, between the United States Environmental Protection 

Agency (EPA) and Ward Transformer Company, Inc., Ward Transformer Sales and Services, Inc., 

Reward Properties, L.L.C., Reward Statesville, L.L.C., Bassett Fumiture Industries, Inc., Consolidation 

Coal Company individually and as the successor by merger to Bishop Coal Company and Itmann Coal 

Company, and Carolina Power & Light Company d/b/a Progress Energy Carolinas, Inc. (collectively the 

"Respondents"). 

The Phase 1 Removal Action (RA) excavation, treatment or disposal, and restoration was conducted from 

July 2007 to May 2011 and successfully met the requirements of the Settlement Agreement at the 

affected Ward-entity properties and at properties west of the Ward-entity properties, along Reach A of the 

Unnamed Tributary to Little Brier Creek (Reach A), along that part of Reach A within the Interstate 1-540 

right-of-way (ROW), portions of Mt. Herman Road in front of the Ward properties, a portion of the Catalyst 

Manufacturing facility east of Mt. Herman Road, and the northeast portion of the Estes Express Lines 

(Estes) facility (property owned by B&B Apartments, LLC, B&B) immediately south of the Ward 

Transformer property. These areas were designated as Phase 1 of the RA. 

The Phase 1 RA Site construction work consisted of excavation of polychlorinated biphenyls (PCB)-

impacted soil, structure/building demolition. Low Temperature Thermal Desorption (LTTD) treatment of 

soil to destroy the PCBs, off-Site disposal of soils and debris, backfilling, and Site restoration. The RA 

demolition included paving, the main Ward Transformer building, the oil tank farm, the Ward water 

treatment plant, and the former Horizon Forest Products building. 

In addition to Phase 1, EPA identified a larger portion of the Estes facility and the surface water drainage 

course on Raleigh Durham Airport Authority (RDU) property south of Estes as requiring a removal action. 

These locations are termed Phase 2. As of the date of this report, access to the Estes facility has not 

been granted to perform the Phase 2 RA work and the scope of work for Phase 2 cannot be finalized until 

the access terms are determined. Because surface water drainage is from Estes to RDU there is a 

potential for PCBs to be transported from Estes onto RDU property so a removal action on the RDU 

property cannot begin before Estes is addressed. Therefore, this report only addresses the work 
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completed for Phase 1 of the RA, except for Phase 2 delineation data that have been collected as of the 

date of this report. 
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2.0 SITE INFORMATION 

The Site is located near the Raleigh Durham International Airport in a predominantly industrial area of 

Raleigh, Wake County, North Carolina. Figure 1 shows the location of the Ward Transformer facility, 

which was constructed in 1964, and the surrounding properties included in the RA. 

The Ward Transformer facility had a surface water management system tenned the "storm water 

management / spill control system" in EPA's Enforcement Action Memorandum (EPA, September 2004). 

This system covered the approximate area shown on Figure 2 and consisted of areas where curbing had 

been installed generally along the north and west sides of the Ward properties, a surface water storage 

lagoon, and a water treatment plant (WTP) that was installed sometime after the lagoon and curbing. 

Surface water collected by the system was diverted into the lagoon. The water was then treated and 

discharged to Reach A (see Figure 2) under a National Pollutant Discharge Elimination System (NPDES) 

permit. This system was in place during the RA until it had to be replaced because the treatment plant 

and lagoon were removed as part of the soil removal excavation. The portion of the Ward facility and the 

Site within the area of this system is termed the 'inside' area while the portions not within this area are 

termed the 'outside' areas. The Phase 1 RA area covered approximately 28.8 acres with the plan areas 

of the excavations and demolished structures covering approximately 25.3 acres. 

2.1 Background 

EPA's Enforcement Action Memorandum incorporated in the Settlement Agreement described four main 

areas requiring immediate attention: 

1. Unacceptable risk to current employees due to high levels of contaminants at the facility 
2. Uncontrolled surface water run-off from highly contaminated areas discharging into the Unnamed 

Tributary to Little Brier Creek 
3. Uncontrolled surface water run-off from highly contaminated areas discharging in front of the 

main building 
4. Storm Water Lagoon - Sediments in the lagoon contain levels of PCBs as high as 2,900 ppm. 

The Integrity of the lagoon and Its remaining useful life are in question. As a result, the lagoon 
may pose a threat of a release. 

To address the four main areas of attention, the Enforcement Action Memorandum divided the proposed 

actions into two parts: 

a) Recontaminatlon Prevention Actions 
i) Construction of a stormwater management/spill control system that effectively addresses 

all surface water run off or spills from all areas of the facility In accordance with all 
applicable Federal, State or local laws, regulations, ordinances, or permits and prevents 
the release of any hazardous substances outside of the facility; 

11) Inspection of the existing storm water lagoon by an expert to certify its construction, 
actual condition, and remaining useful life; 

Hi) Implement any recommendations made by the expert to Improve [the] storm water 
lagoon. 

b) Contamination Removal 
i) Further delineate and remove soil with concentrations exceeding 1 ppm PCS, from all 

areas not effectively controlled by the storm water management/spill control system; 
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ii) 

Hi) 

iv) 

Further delineate and remove soil with concentrations exceeding 25 ppm PCS, from all 
areas effectively controlled by the storm water management/spill control system; 
Arrange for the ultimate disposal and/or treatment of all excavated soil and debris in a 
manner satisfactory to EPA; 
To the maximum extent practicable, return areas which are disturbed by the removal 
action to their pre-removal state. 

EPA's four main areas were addressed during the RA in accordance with the RAP and Settlement 

Agreement as follows: 

• Risk to Current Employees 

• Ward ceased operations, the facility has been demolished, and the demolition 
material disposed of off-Site. No study was done to determine the effectiveness of 
Ward's surface water management system since it was demolished. 

Uncontrolled PCB-impacted sediment in runoff in front of the Ward Main Building 

• Uncontrolled runoff of PCB-impacted sediment has been eliminated. The PCB-
impacted soil and concrete has been removed and replaced with clean off-Site 
backfill. This includes part of Mt. Herman Road and the road drainage ditch. 

Uncontrolled PCB-impacted sediment in runoff to Reach A 

Uncontrolled runoff of PCB-impacted sediment has been eliminated. PCB-containing 
soil at the Ward site has been removed and/or treated and treated soil remaining on-
Site has been covered to establish vegetation to reduce the potential for erosion. 

Storm Water Lagoon 

• Impacted soil within the lagoon and its embankment has been removed and/or 
treated. There is no longer a need for Ward's surface water management system. 

In summary, the Settlement Agreement authorized two approaches for removal of PCB-containing soil at 

the Site with different cleanup criteria: 

Remove soil with PCB concentrations exceeding 1 ppm from areas outside Ward's 
surface water management system and remove soil with PCB concentrations exceeding 
25 ppm from areas within Ward's surface water management system, including the 
lagoon. If this approach had been selected, an evaluation of the surface water 
management system was required, along with recommendations, as appropriate, for 
upgrading and maintaining the system, including the water treatment plant and the 
integrity and security of the lagoon for long-term operation, and assurances were 
required for the long-term operation and maintenance of that system, together with 
procedures to ensure the areas were not re-contaminated in the future. 

Remove soil with PCB concentrations exceeding 1 ppm from all areas of the Site and 
eliminate long-term operation of the surface water management system including the 
lagoon. 

Because Ward Transformer ceased its operations in 2006 and indicated it did not have the resources for 

long term operation and maintenance of the surface water management system, the Respondents 

adopted the approach of the 1 mg/kg cleanup criterion. On August 21, 2008, the Respondents proposed 

a revised cleanup level of 10 mg/kg that would be applicable to soil and thermally treated soil backfill 

within the approximate footprint of Ward's original surface water management system and covered with 

one foot of clean material. This change was implemented to be able to continue with the LTTD treatment 
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process and was approved by EPA on August 26, 2008 (see Section 3.4.3). The < 10 ppm cleanup 

criterion meets the lower end of EPA's risk-based Aroclor 1260 (the preponderant Aroclor found at the 

Site) soil remediation goal for groundwater protection for the Site per the Rl (Weston 2004, Appendix J). 

Also, with the < 10 ppm criterion, the treated soil could remain on-Site with a vegetated soil/paving 

material cover. 

The Settlement Agreement also required actions necessary for characterization for disposal of 38 

transformer casings that were specifically identified during the Toxic Substances Control Act (TSCA) 

inspection conducted by EPA on January 10, 2005. As approved by EPA, 25 of these transformer 

casings were re-sampled and the results were presented in the RAP. The 38 transformer casings were 

removed for disposal by Waste Management, Inc., prior to the RA Site construction as part of Ward 

Transformer's business activities. The disposal manifests are provided in Appendix A. 

2.2 Public Meetings 

The following meetings were held to inform the community of the planned removal activities at the Site: 

• On June 21, 2006, a public information meeting was held with representatives from EPA, 
the Respondents and Colder to discuss the RAP and the use of LTTD treatment. 

• On April 17, 2007, a public availability session was held to provide information and 
answer questions about the RAP with representatives from EPA, North Carolina 
Department of Environment and Natural Resources (NCDENR), the Respondents, 
Colder, and the RA Contractor. 

\\atl1-s-^1-vm\golcleratianta\dients\ward transformerMOOO constructlon\1200 construction r Golder 
reports\1202 completion rpt\phase 1 final revision 1\2012_0627 ward final completion report 



June 2012 053-3184 

3.0 REMOVAL ACTION 

3.1 General 
In summary, the RA construction included the following elements to satisfy the requirements of the 

Settlement Agreement: 

• Additional delineation sampling and PCB analysis at the Site for PCB impacts 

• Excavation of soil and miscellaneous debris with PCBs above the cleanup criteria 

• Determination of whether the cleanup criteria had been met after excavation by taking 
samples from the bottoms and sides of the excavations and analyzing the samples for 
PCBs, enlarging excavations where the criteria had not been met, and repeating the 
process until the criteria had been met or the equipment met excavation refusal on rock 
and/or weathered rock 

• Treatment of excavated soil and miscellaneous debris (debris less than approximately 2 
inches in size) with greater than 50 mg/kg PCBs in a LTTD unit 

• Sampling and demolition of the main Ward Transformer building, the Horizon Forest 
Building, the tank farm, and Ward's water treatment plant 

• Off-Site disposal of building demolition debris and of soil and miscellaneous debris that 
was not treated in the LTTD unit with PCB concentrations above the 1 mg/kg cleanup 
criterion at approved facilities 

• Collection, treatment and discharge of water that had contacted or potentially contacted 
PCB-contaminated materials (contact water) 

• Backfilling excavations with off-Site borrow and/or treated soil from the LTTD unit 

• Restoration of disturbed areas on properties not ovmed by Ward Transformer to their in-
kind condition to the extent practicabie. Restoration of Reach A and the adjacent area to 
meet North Carolina riparian buffer protection rules for the Neuse River basin to the 
extent practicable as agreed by NCDENR and as agreed with the North Carolina 
Department of Transportation (NCDOT) and Raleigh Durham Airport Authority. 
Restoration of the Ward properties to meet Erosion and Sediment Control Plan 
requirements as agreed by NCDENR, including a one foot vegetated soil/paving cover 
over the treated soil backfill. 

The RA construction activities were conducted in accordance with the RAP and supporting RA documents 

submitted to and approved by EPA, as listed in Section 7.0, REFERENCES. Specific references are 

made to the following RA documents in subsequent Sections of this Completion Report: 

• Removal Action Quality Assurance Project Plan (QAPP) 

• Removal Action Construction Quality Assurance Project Plan (CQAP) 

• Stormwater Pollution Prevention Plan (SPPP) 

• Removal Action Excavation Plan (Excavation Plan) 

• Removal Action Low-Temperature Thermal Desorption Plan (LTTD Plan) 
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The RA Contractor was Compass Environmental, Inc. (Compass) of Chicago, Illinois. In December 2007, 

Comapss merged with WRS Infrastructure and Environment (WRS) to form WRScompass. Compass 

was the prime contractor and operated the LTTD unit to treat PCB-impacted soil. Contaminant Control 

Inc. (CCI), of Hope Mills, North Carolina, was the major subcontractor for Compass performing 

excavation, backfilling, some demolition, and Site restoration. The landfill disposal facilities used for the 

RA were: 

• Subtitle D Disposal Facility - Sampson County Disposal, owned by Waste Industries, 
Inc., Roseboro, North Carolina for soil and debris with < 50 mg/kg PCBs and for painted 
steel classified as PCB bulk product waste per 40 CFR 761.3 and disposed per 40 CFR 
761.62(b)(1) 

• Subtitle C Chemical Waste Disposal Facility for material with &50 mg/kg PCBs -
Heritage Environmental Services LLC, Roachdale, Indiana 

• Subtitle C Disposal Facility for paint chips with lead and PCBs - Veolia ES Technical 
Solutions, Port Arthur, Texas 

A summary of the treatment and disposal quantities is as follows: 

Tablet: Treatment and Disposal Quantity Summary 

Description Quantity (tons) 

Soil and Miscellaneous Debris Classified s 50 ppm 
PCBs and Moisture Reduction Lime Treated in the 
LTTD Unit (Total Tons Treated and Passing) 

304,712 

Soil and Debris Material Classified s 50 ppm PCBs 
to Heritage Environmental Services LLC 28,530 

Soil and Debris Material Classified < 50 ppm PCBs 
to Sampson County Disposal 89,239 

Material Classified s 50 ppm PCBs 
to Veolia ES Technical Solutions 

Four 55 gallon 
drums 

Total Treated and Disposed 422,481 

On-Site PCB field screening analyses by immunoassay (SW-846 Method 4020) were employed to keep 

pace with the excavation and thermal desorption schedules because there was limited space at the site 

for stockpiling both excavated and treated soil. The on-Site PCB field screening analyses were 

performed by Genesis Project, Inc., of Smyrna, Georgia, under subcontract to Golder. The off-Site 

laboratories used by Golder during the RA were: 

• Analytical Laboratory - CompuChem Laboratories, Gary, North Carolina 

• Analytical Laboratory - SGS Environmental Inc, Wilmington, North Carolina 

• Geotechnical Laboratory - Golder Associates, Inc., Atlanta, Georgia 

As the Supervising Contractor, Golder monitored the RA activities and performed sampling and analyses 

to characterize material for excavation, disposal and treatment and to verify that the PCB cleanup criteria 
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were met. Colder monitored the activities from July 2007 through December 2010. URS of North 

Carolina (a subcontractor to CGI) monitored the Reach A reconstruction activities from November 2010 

through April 2011. The daily construction reports are provided in Appendix B. 

The estimated Phase 1 RA construction and monitoring cost as of August 31, 2011, exclusive of EPA 

past and future costs, is $62.3 million as follows: 

Table 2: Phase 1 RA Construction and Monitoring Cost 

Description Cost ($M) 

Compass as of August 31, 2011 $54.3 

Colder as of August 31, 2011 $8.0 

Total Compass and Colder Costs $62.3 
Colder as a Percentage of Compass' Cost 15% 

Colder Subcontracted Analytical Field and Lab Costs $2.0 

Colder Costs without Analytical Costs $5.9 
Colder without Analytical Costs as a Percentage of Compass' Cost 11% 

Golder's costs shown above include those associated with pre-construction planning and document 

preparation, construction monitoring, on-Site PCB analyses services, and off-Site laboratory analytical 

services that were subcontracted through Colder. 

Table 3 provides a chronology of major events during the RA construction. 

Table 3: Chronology of Major RA Construction Events 

Date Event 

April 2007 EPA provided authorization to proceed with the RA by approving Revision 1 to 
Addendum No. 1 of the RAP and Compass' Bid Package. 

May 2007 Respondents signed contract with Compass. 
July 2007 Compass mobilized to the Site on July 5, 2007 to prepare the Site for RA. 

Compass submitted the E&SC Plan for the outside areas to NCDENR. 
August 2007 EPA provided authorization to proceed on excavation activities for the 'outside' 

areas, and Compass began excavation/stockpile/disposal/backfill operations. 
September 2007 Compass began dismantling the Ward building and demolished the tank farm. 
October 2007 Colder abandoned EPA monitoring wells MW-01A, MW-02, MW-05, and MW-07 

because they were located near or within excavation areas. 
January 2008 EPA approved LTTD Plan. 
March 2008 Compass mobilized and began erecting components of the LTTD unit. 
May 2008 NCDENR provided approval for Compass to operate a temporary contact water 

treatment plant. 
June 2008 Compass started operation of the LTTD unit and conducted the Proof of 

Performance (POP) test on June 30 and July 1, 2008. 
July 2008 Compass began operation of Ward's contact water treatment plant. EPA set 

interim operating parameters to continue LTTD operations pending approval of 
POP test results. 
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Date Event 

August 2008 On August 21, 2008, the Respondents submitted a letter to EPA proposing a 
revision to the RAP for a cleanup level of 10 ppm or less (s 10 ppm) PCBs for 
those portions of the Ward properties within the boundary of Ward's surface water 
management system covered with one foot of clean material. EPA authorized this 
revision on August 26, 2008. 

September 2008 EPA approved the POP test on September 17, 2008, and Compass began full-
scale LTTD operation. 

October 2008 Compass demolished the Ward water treatment plant. Compass dewatered the 
lagoon and divided It Into three cells to dry lagoon sediment and soil In preparation 
for LTTD treatment. 

March 2009 Compass began decontamination and demolition of the former Horizon Forest 
Products building. 

April 2009 Compass completed decontamination and demolition of the Horizon Forest 
building. 

July 2009 EPA and NCDENR Superfund Section requested change in Compass' contact 
water treatment to a batch process. 

August 2009 NCDENR Surface Water Protection Section approved contact water treatment 
batch process on August 10. 

September 2009 Compass satisfied permit equivalency requirements of NCDENR to remove the 
lagoon embankment. Compass built a temporary, geomebrane-llned, closure 
pond downstream of the Ward lagoon to provide additional contact water storage 
capacity. 

December 2009 Compass temporarily shut down the LTTD unit on December 13, 2009, because of 
decreased volumes of soil for treatment. 

January 2010 A release of contact water occurred from the treatment system due to pipe 
freezing In extremely cold temperatures. Compass began cleanup of the release. 

February 2010 Compass operated the LTTD unit from February 9 through February 19, 2011, and 
then began demobilizing the unit. 

March 2010 Compass submitted the Reach A Reconstruction Plan to NCDENR. 
April 2010 Compass decontaminated and disassembled part of the water treatment system. 
May 2010 Compass completed the contact water release cleanup and constructed an access 

road on the RDU property to relocate the wastewater treatment plant to the west of 
the Estes property. Golder submitted the proposed RA plan for Reach A at 1-540 
right-of-way (ROW) to NCDOT with a copy to EPA. 

June 2010 NCDOT approved the Reach at 1-540 RA plan and Compass began RA activities 
for Reach A at 1-540. 

July 2010 Compass completed RA along Reach A at 1-540. 
October 2010 Compass completed Installation of the treated soil cover system. 
November 2010 With the treated soil cover system completed and no further excavations planned. 

Compass suspended water treatment operations, began demobilization of the 
water treatment unit, converted the closure basin to a sediment pond, and began 
restoration of Reach A. 

January 2011 Compass submitted a revised Reach A Reconstruction Plan to NCDENR with 
changes to the channel grade control structures and the planting plan. 

February 2011 NCDENR visited the Site and provided a letter accepting the Reach A 
reconstruction. 

March 2011 On March 28, 2011, representatives of the Respondents, Compass, EPA, and 
Golder conducted a site walk-through. 

April 2011 Compass completed restoration of Reach A. On April 10, 2011, representatives 
from EPA, NCDENR, and Golder conducted a site walk-through. On April 14, 

\\atl1-s-fs1-vm\golderatlanta\dients\war(l transformerMOOO construction\1200 construction 
repofts\1202 completion rpttptiase 1 final revision 1\2012_0627 ward final completion report 

, Golder 
Associates 



June 2012 10 053-3184 

Date Event 

2011, representatives from NCDOT and Golder conducted walk-through along 
Reach A at the 1-540 ROW. 

May 2011 Compass installed a permanent fence along Mt. Herman Rd and demobilized 
remaining equipment. Compass demobilized from the Site on May 26, 2011. 

3.2 Site Preparation 
Compass mobilized to the Site in July 2007 and began construction preparation, including Site surveying, 

clearing, locating utilities, and locating work areas for excavation, stockpiling, treatment operations, and 

temporary facilities. Until the main Ward building was slated for demolition, the office area was used as 

the construction office. Afterward, construction office trailers were brought on Site. 

The Site was divided into three primary zones: 1) the exclusion zones, 2) the contaminant reduction 

zones, and 3) the support zone. The exclusion zones included areas where active cleanup operations 

were performed, areas where PCB-impacted soil and debris were stockpiled, and the area around the 

LTTD unit. The exclusion zones were separated from the contaminant reduction and support zones by a 

three-foot high, high-visibility fence. Entrance to the contaminant reduction zones, and subsequently the 

exclusion zones, were through decontamination pads. The support zones were used for storage and 

support functions, and included the areas where RA worker parking and the office trailers were located. 

Separate staging areas for stockpiles of soil and debris with PCB concentrations < 50 ppm and s 50 ppm 

were set up with soil berms and/or barriers to form a containment berm. Sump pumps were installed as 

needed to collect contact water for treatment and discharge. The Ward WTP was used to treat contact 

water until it had to be demolished as part of the RA, after which Compass operated its temporary water 

treatment plant. Erosion control measures were implemented to contain sediment and prevent sediment 

migration during RA activities. The measures were in accordance with the requirements of the NCDENR. 

Further description of the erosion and sediment control measures is provided in Section 3.7 SPPP 

Compliance. 

Compass retained a local company to perform ground surveying that included setting property 

boundaries, surveying ground surface elevations, surveying the locations and depths of excavation areas, 

and surveying grades for site restoration. The excavation locations and final bottom elevations were 

surveyed by global positioning system (GPS) to a horizontal accuracy of ±3 millimeters (mm) (+0.5 ppm 

atmospheric correction factor) and a vertical accuracy of ±5 mm (+0.5 ppm atmospheric correction factor) 

to the North Atlantic Vertical Datum (NAVD), Lambert conformal projection of the Geodetic Reference 

System GRS 80 Ellipsoid. The surveyed as-built drawings are provided in Appendix C. The drawings 

include pre-RA topography and Site features, the lateral extent and bottom elevations of the final 

excavations, and final topography and restoration features of the Site (post-RA conditions). 
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3.3 Soil Excavation Activities • 
' •> iifei 

3.3.1 Cleanup and Disposal Criteria ;; 

As discussed in Section 2.1, the RA cleanup criteria for the Site were: 

• Remove soil and debris with PCB concentrations exceeding 1 ppm from areas not 
defined by the treated soil final cover system. 

• Remove soil with PCB concentrations exceeding 10 ppm from areas defined by the 
treated soil final cover system. 

The disposal and thermal desorption treatment criteria are summarized below: 

• Soils and incidental debris less than about 2 inches in diameter with PCB concentrations 
at or greater than 50 ppm (designated for convenience in this report as TSCA material) 
were thermally desorbed. Larger debris and some soil that could not be scheduled for 
thermal desorption was disposed at the Heritage facility. 

• Soils and debris with less than 50 ppm PCBs (designated for convenience as Subtitle D 
material) and painted steel designated as PCB bulk product waste were disposed at the 
Sampson County Disposal. 

3.3.2 Sequence of Excavation 

As required by EPA and specified in the RAP and the Excavation Plan, the excavation began by 

addressing the outside areas—areas not within Ward's surface water management system. The outside 

areas included the front portion of the Ward Transformer facility, the front portion of the Horizon Forest 

Products property, the front portion of the former Visara International property, Mt. Herman Road, the 

Gravel Lot, the northeast portion of the Estes facility, and the impacted property northwest and west of the 

Ward Transformer property including Reach A. The outside areas were excavated and backfilled to 

approximately the original ground surface elevations with clean, compacted fill obtained from off-Site 

sources. Once the outside areas were well under way, soil excavation proceeded to the inside area on 

the Ward properties. 

Excavation proceeded from up-gradient areas to down-gradient areas to prevent impacted sediments 

from potentially being mobilized and re-deposited in areas that had been excavated and backfilled. 

Excavations left open were marked and temporary barriers erected to prevent accidental entry. Surface 

water control measures were implemented to prevent run-on and run-off of storm water from open 

excavations. 

Excavation at the Site was based on PCB concentration criteria for treatment and disposal. Excavations 

began at locations where delineation sampling indicated PCBs at or greater than 50 mg/kg and were then 

expanded, as necessary, into surrounding areas where samples indicated PCBs to be less than 50 

mg/kg. This approach was taken so that removal of the TSCA material would be verified by sampling and 

analysis (verification sampling) of the remaining excavation area's floors (bottoms) and walls before 

material was removed for off-site disposal at the Subtitle D facility. Excavated TSCA soils were stockpiled 
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for thermal treatment. Subtitle D soils were stockpiled for loading or direct-loaded onto trucks for 

transport to Sampson County Disposal. 

The lagoon sediment consisted primarily of TSCA material that required solidification and stabilization 

prior to thermal treatment. The lagoon was divided into three cells by using soil berms to isolate and 

dewater the pond. Contact water was transferred from the point of initial collection into a portable tank 

(called the Econo tank) erected on the facility. A geomembrane-lined basin (called the closure pond) was 

constructed downstream of the lagoon to provide additional contact water storage capacity as the lagoon 

was dewatered. Drier TSCA soil from other areas of the Site and lime was added and mixed with the wet 

sediment for handling and to develop suitable feed moisture content for the LTTD unit. 

3.3.3 Additional Delineation Sampling 

At the beginning of the RA, delineation sampling and analysis beyond that done during the Rl was 

conducted in accordance with the requirements of the Settlement Agreement. As the RA construction 

continued, delineation sampling and analysis were also continued to guide excavation and thermal 

treatment planning because the lateral and vertical excavation extents of PCB-impacted material were 

expanding. Delineation sampling was performed in general accordance with the QAPP using hand tools 

or a direct-push technology (DPT) drill rig. The locations and results of the delineation sampling are 

shown on Figures D-1 to D-8 in Appendix D (note that these figures also show Phase 2 delineation 

sampling that was completed during the Phase 1 RA). Initially, the Site was divided into sampling stations 

as shown in the RAP. These sampling stations were refined during the RA construction to those shown 

on Figure D-1. The stations are: 

• Horizon Forest Property 

• Horizon Forest Building 

• Ward Front 

• Ward Back 

• Ward Building 

• Around Lagoon 

• Lagoon 

• Gravel Lot 

• Mt. Herman Rd 

• Mt. Herman Rd East 

• North Area 

• West Area 

• Reach A 

• Estes Trucking 

• RDU-South 
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The sampling logs are provided in Appendix E-1, divided into the sampling stations. 

In addition to PCB delineation sampling, samples for Oil and Grease (O&G) were collected and analyzed 

to satisfy Sampson County Disposal's limit of 3,000 mg/kg O&G. Samples were analyzed using SW-846 

Method 9071 at a frequency of approximately one sample per 500 cubic yards disposed. 

3.3.4 Verification Sampling 

Initial excavation areas were subdivided into approximately 50-foot by 50-foot sampling areas (2,500 

square feet). After an initial excavation was completed, verification samples were collected from 

sidewalls and from the floor of the excavation. The sample location and collection requirements were as 

follows: 

• For the bottom area, quadrants were established. A composite sample was collected 
from discreet samples (grab points) obtained from the center of each of the four 
quadrants. The grabs were collected from a depth of 0 to 3 inches. 

• For side walls, a composite sample from four grab points was collected with each grab 
located every 50 linear feet along each side wall. The grabs were spaced between 10 
and 15 feet apart along the 50-foot length of wall. The samples were collected from a 
depth of 0 to 3 inches into the wall. 

If the prescribed cleanup level was exceeded, the following procedures were followed: 

• For bottom composite sample exceedance within a sampling area, grab samples were 
analyzed from the four points from which the composite sample had been generated to 
establish which point(s) contributed to the exceedance. Upon determination of that 
point(s), a 25-foot by 25-foot area, one foot deep, and centered around the impacted 
point(s) was excavated. One additional verification sample was collected from the base 
of this excavation. This additional sample was comprised of five aliquots collected from 
the center of the expanded excavation bottom and between the center of the excavation 
and each side wall. This procedure was repeated until the excavation met equipment 
refusal or until the results were below the prescribed cleanup level. 

• For a side wall composite sample exceedance, grab samples were taken from the 
locations of the four points (spaced between 10 and 15 feet apart) from which the 
composite samples had been generated to establish which point(s) contributed to the 
exceedance. Upon determination of that point(s), the excavation was expanded in that 
direction a distance of 2 feet centered on the point(s) location for a lateral distance of 
approximately 20 feet. At some locations, the excavation was expanded more than 2 feet 
based on surrounding excavation areas results. Following the additional excavation, 
additional composite samples were collected from the newly exposed floor and side 
walls. This procedure was repeated to refusal or until the results were below the 
prescribed cleanup level. 

The verification samples were field-screened for PCBs using the immunoassay method by SW-846 

Method 4020. Typically, field-screening was conducted at two levels. The first was at the cleanup level 

to determine whether the clean-up criterion was met, which was 1 ppm for excavations outside the 

approximate area of Ward's surface water management system and 10 ppm for inside the area (effective 

August 8, 2009). The second screening level was at 50 ppm to determine the appropriate disposal/ 
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treatment requirements for expanded excavations. Some verification samples were also split and 

analyzed by PCB laboratory method SW-846 Method 8082. 

In some instances, the work required that temporary stockpiles be created before characterization 

samples could be taken. In these instances, each stockpile was subdivided into portions of about 200 

cubic yards in volume and one composite sample was taken from each for disposal characterization. 

Each composite sample was comprised of six sub-samples obtained from two borings or hand probes in 

each 200-cubic yard portion (three sub-samples from each boring/probe). The depths of the sub-samples 

were selected to provide sample material from near the top, the interior and near the bottom of the 

stockpile. Stockpile samples were also analyzed for PCBs using field-screening and/or laboratory 

method. 

Figure D-9 in Appendix D shows these approximate final excavation depths in feet below original ground 

surface (prior to RA construction) measured during sampling. Verification sampling logs are provided in 

Appendix E-2, divided by the sampling stations. 

3.3.4.1 Quality Assurance/Qualitv Control 

Field, laboratory, and data evaluation procedures were completed in general accordance with the QAPP. 

QC practices used to evaluate data quality indicators included the use of accepted analytical procedures, 

adherence to hold time, and collection and analysis of duplicate and spiked quality control samples. PCB 

field-screening analyses were performed by Genesis Project Inc., and laboratory analyses were 

completed by CompuChem. The frequency of QC duplicate samples for verification and delineation soil 

sampling for PCB analyses during the RA is summarized in Table 4. 

Table 4: QC Duplicate Sample Frequency 
for Verification and Delineation PCB Soil Sampling 

Types of Samples 
Number of 
Samples QC Requirements Actual QC 

Frequency 

Primary 13,140 N/A N/A 

Duplicate 817 1 for every 20 Primary 
Samples 

1 for every 16 
Primary Samples 

Field-screening data are provided in Appendix F, laboratory reports are in Appendix G, and data 

validations are in Appendix H. 

Two corrective actions were conducted during the verification and delineation sampling programs. The 

first corrective action vras to discontinue use of the Strategic Diagnostic, Inc., (SDI) Rapid Assay PCB 

Test Kits (Rapid Assay) for PCB field-screening, as described in a letter to EPA included in Appendix 1-1. 

The second was to refine the tracking process for sample receipt and analyses for the field laboratory, as 

described in a technical memorandum included in Appendix 1-2. 
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3.3.5 PCBs Left-in-Place 

It was anticipated during the RA planning that some excavations would be deep enough to encounter the 

top of partially weathered rock or hard rock. As stated in the RAP, excavation of weathered and/or hard 

rock was limited to material that could be removed using a Caterpillar Model 320 excavator or equivalent. 

When excavation refusal was encountered, the excavation bottom was scraped to remove as much loose 

material as was practicable and verification samples of the loose material were collected for RGB 

laboratory analyses. Areas of excavation refusal with PCBs remaining above the cleanup criterion were 

covered with a geotextile as a marker layer and then backfilled. These locations of PCBs left-in-place in 

areas of excavation refusal are shown on the as-built drawings provided in Appendix C and are 

summarized on Figure D-10 in Appendix D. 

In addition, there is a short section (about 10 feet in length) along the fence line at 1-540 in the North Area 

station where PCBs at 1.8 ppm were left in place in soil at 3 feet below ground surface. Excavation of this 

area may have required partial lane closing of 1-540 and the 1-540 fence line was set as the boundary in 

the RAP. There are also PCBs in soil left in place at the Estes facility and within the 1-540 ROW at the 

confluence of the surface water course from RDU-South and Reach A as shown on Figure D-10. At 

Estes, excavation at the northeast portion of the facility was limited to shallow depths of 2 to 5 feet to 

minimize interruption to Estes' operations. Excavation of Reach A within the 1-540 ROW was terminated 

near the confluence of the Reach A and the RDU property surface water drainage course and there is a 

short section (about 15 feet in length) where PCBs at 2.0 ppm were left in place at 2 feet below ground 

surface at the end of the end of the excavation. Both of these areas are planned to be addressed as part 

of Phase 2 of the RA. 

3.3.6 Well Abandonment 

On October 19, 2007, Golder abandoned four (4) groundwater monitoring wells (MW-01A, MW-02, MW-

05, and MW-07) that had been installed during the Remedial Investigation and Risk Assessment (Weston, 

2004) and the water supply well (WW-1) at the Ward facility because they were located near or within 

planned excavations. The well locations shown on Figure 2 and the abandonment logs are provided in 

Appendix J. 

3.4 Low-Temperature Thermal Desorption (LTTD) Operations 

3.4.1 General Operations 

The LTTD unit consisted of a soil feed system, thermal desorber, auxiliary air intake, baghouse, induced 

draft fan, thermal oxidizer, burner systems, quench, acid gas scrubber, and control trailer. Compass 

mobilized the equipment in March 2008 and began pre-production activities of the unit in June 2008, as 

described in the LTTD Plan. The pre-production period included start-up, shake-down, preliminary tests 

to verify that soil treatment and air emissions requirements would be met, and a formal POP test to 
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establish operating conditions to meet air emissions requirements. Demonstrating that the LTTD unit 

would meet the soil treatment standards was part of the pre-production phase, but not part of the formal 

POP test. As agreed with EPA, a treated soil sampling and analysis program was also conducted during 

the pre-production period to evaluate PCB concentration measurements by field immunoassay analysis, 

Aroclor laboratory analysis, and homolog laboratory analysis, and dioxin (TEQ) concentrations by 

laboratory analysis against the following treatment criteria: 

Table 5: LTTD Treatment Criteria 

Parameter Disposal 

PCBs 1 mg/kg (ppm) 
Dioxin/Furans (TEQ) 1 ug/kg (ppb) 

During start-up. Compass tested the electrical and mechanical subsystems of the LTTD unit as well as 

the safety interlocks of the burner management system to ensure proper operation. Once the unit was 

operating within normal conditions. Compass began to process material through the unit to verify 

compliance with both air emission and soil cleanup criteria in preparation for the POP test and full-scale 

operations. Compass conducted the POP test on June 30 and July 1, 2008. The results of the POP test 

are summarized in Table 6, and the POP Test Report is included in Appendix K. 

Table 6: POP Test Results 

Parameter 
Performance 

Standard 
Test Run #1 Test Run #2 Test Run #3 

Test Result (Pass/Fail) Pass Pass Pass 
Stack Emissions 
Particulates (a) < 0.08 qr/dscf 0.008 0.004 0.007 
Carbon Monoxide (a) < 100 ppm 0.41 0.38 0.45 
Combustion Efficiency > 99.9% 99.9996 99.9996 99.9996 
Nitrogen Oxides < 120 lb/hour 9.18 9.25 8.52 

Hydrogen Chloride 
and Chlorine 

> 99% HCI 
removal or 

< 4 Ib/hr HCI 
emissions 

0.05 

<5.9E-04 

0.02 

0.01 

0.09 

<5.2E-04 

PCDD/PCDF 
<0.4 ng/dscm 

(see note) 
0.03 0.03 0.03 

Equipment Performance Standards 
PCB Destruction and 
Removal Efficiency via Mono-
Chlorobenzene Surrogate 

>99.9999% 99.999998% 99.999996% 99.999996% 

Treated Soil 
PCBs 1 mg/kg 0.069 0.068 0.060 
2,3,7,8 TCDD TEQ 1 ug/kg TEQ 0.348 J 0.261 J 0.262 J 

Note: Total tetra- through octa- chloronated PCDD/PCDF cxjrrected to 7% oxygen. 
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Based on its review of the POP test and initial operations, EPA authorized operation of the unit using the 

interim operating parameters provided in Table 7. The POP test report was submitted to EPA on August 

8, and approved by EPA on September 17, 2008, after which full-scale (production) operations began 

using the production operating parameters listed in Table 7. 

Table 7: LTTD Operating Parameters 

Parameters Interim Production AWFSO Conditions 

Soil feed rate (tons per hr) 35.0 39.7 60-minute rolling 
average 

Thermal desorber pressure (inches w.c.) <=-1.0 <=-1.0 15-second delay 
Thermal desorber gas outlet temperature (°F) <400 <400 Instantaneous 
Baghouse differential pressure (inches w.c.) 1.0 1.0 Instantaneous 
High gas flow - induced draft fan amperage 
(amps) 180.0 180.0 Instantaneous 

Thermal desorber gas outlet temperature (°F) 1900 1890 Instantaneous 
Scrubber Flow (gpm) 650 650 Instantaneous 
Scrubber pH >=6 >=6 5-minute delay 
Stack gas oxygen concentration (%) >3.0 >3.0 Instantaneous 
Stack gas carbon monoxide (ppm) <=100 <=100 5-minute delay 

Note: AWFSO (automatic waste feed shut off) would be triggered if the operating conditions were outside the 
established limits. 

The LTTD unit ran 24 hours per day, seven days per week except for maintenance down time and shut­

down periods for holidays until December 13, 2009, when the unit was temporarily shut down for lack of 

soil to treat. The unit was re-started on February 9, 2010, and operated through February 19, 2010, after 

which time the unit was demobilized from the Site. A summary of the LTTD operation is as follows: 

Table 8: LTTD Operations Summary 

Item Quantity 

Calendar Days without December 2009 to February 2010 Shut-Down 567 
Operating Days 408 

Operating Hours 9,789 

Treated and Passed (tons) 304,712 
Average Throughput (tons/hour) 31.1 

Lime for Moisture Reduction (tons) 3,194 

RGB Soil and Miscellaneous Debris Treated 301,518 

3.4.2 Material Staging and Handling 

Excavated/stockpiled materials designated for LTTD treatment were transported to an interim staging 

area for size screening and moisture control by mixing with drier soil and/or lime. Oversized debris (> 2 

inches) was staged for off-Site disposal at the Heritage facility. After screening and moisture preparation, 

the material was transported to the waste feed pad area for thermal treatment. 
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The treated soil was staged in discreet stockpiles in bins designed for a maximum of 1,000 tons of 

material, each approximately the maximum amount that could be treated in 24-hours at full production. 

The treated soil was held in these day-piles until PCB analysis confirmed that the soil met the < 1 ppm 

treatment criterion. Treated soil not meeting the treatment criterion was returned to the waste feed area 

for further treatment. Treated soil meeting the treatment criteria was stockpiled for later use as backfill on 

the Ward property within the approximate area of the surface water management system. 

3.4.3 PCB Treated Soil Testing 

During the shakedown period, ten treated soil samples were collected for comparative PCB analyses to 

determine analytical method(s) to be used during production treatment to verify that the treated soil met 

the < 1 ppm criterion. Split samples were analyzed by field immunoassay screening (SW-846 Method 

4020), laboratory quantitative analysis for Aroclors (SW-846 Method 8082), and laboratory quantitative 

analysis for homologs (EPA Method 1668A). The comparison results are presented in Appendix L. The 

homolog results were, on average, 4.5 times higher than the laboratory Aroclor results meaning that 

homolog analysis could yield treated soil PCB concentrations greater than the 1 ppm criterion when the 

immunoassay screening and Aroclor methods yielded < 1 ppm. However, the laboratory's turn-around 

time for homolog analysis extended to weeks, which was impractical for treated soil compliance testing, 

especially at the Ward Site where there was limited space for storing treated soil while awaiting test 

results. To be able to continue with the LTTD treatment approach, the Trust proposed a revised cleanup 

level of 10 ppm applicable within the approximate boundary of Ward's original surface water management 

system. For the treated soil this criterion was considered to have been met with immunoassay screening 

or laboratory Aroclor analysis methods yielding results < 1 ppm PCBs. If an immunoassay test exceeded 

the < 1 ppm PCB treatment criterion (see Table 5), the sample was also tested in the laboratory by the 

Aroclor method and the laboratory Aroclor result was used to compare to the treatment criterion. In some 

cases, the soil was re-treated without running the laboratory test. 

While awaiting EPA-approval of the POP test results, one composite sample was taken from the treated 

soil bins for each day of full 24-hour operation for PCB analysis by field immunoassay screening. The 

composite sample consisted of six (6) aliquots taken from the LTTD unit conveyor spaced at 

approximately four (4) hour intervals. If the sample results met the < 1 ppm treatment criterion, the 

treated soil represented by that sample was stockpiled for later use as on-Site backfill. If the results did 

not meet the criterion, the treated soil represented by that sample was re-treated and re-tested. The pre-

production treated soil results are summarized in Table M-1 in Appendix O, and the sampling logs are 

included in Appendix M. 

During the production period, composite sampling continued for PCB field-screening with one composite 

sample taken for each day of full 24-hour operation. The production treated soil results are summarized 

in Table M-2 in Appendix M, and the sampling logs are included in Appendix M. As required, one sample 
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was split for Aroclor analysis for every 10 immunoassay tests, and the numbers of tests are summarized 

in the Table 9. 

Table 9; QC Split Sample Frequency for PCB Treated Soil Sampling 

Types of Samples 
Number of 
Samples QC Requirements Actual QC 

Frequency 

Frimary 397 N/A N/A 

Duplicate 45 
1 for every 10 Frimary 

Samples 
1 for every 9 Frimary 

Samples 

3.4.4 Dioxin/Furan Treated Soil Testing 

Ten treated soil samples were collected during the pre-production period for dioxin/furan (collectively 

called dioxin) analyses by SW846 Method 8290. The dioxin analyses results were used to determine 

whether the dioxin treatment criterion of 1 ppb TEQ (part per billion toxic equivalents, TEQs) relative to 

2,3,7,8-tetrachlorodibenzodioxin (TCDD) had been met. TEQs were calculated using the 2005 World 

Health Organization (WHO) toxicity equivalent factors (TEFs). Detected TCDD congeners were multiplied 

by their respective TEF for the TEO calculation. If a TCDD congener was reported as not-detected then 

the estimated detection limit (EDL) was multiplied by its respective TEF in the TEO calculation. If a TCDD 

congener was reported as a maximum possible concentration (MFC) value, then one-half of the MFC was 

multiplied by its respective TEF in the TEO calculation. The TEO calculations are summarized in Table 

M-3 in Appendix M. Table 0-3 also includes the results from treated soil samples collected during the 

FOF test. 

All dioxin results passed the treatment criterion, except the result from the sample collected on the first 

day of pre-production treatment of FCB-impacted soil. Failure of this sample was ascribed to the 

potential for it having been taken before the drum had fully reached operating temperature. The treated 

soil from this first day was re-treated and re-tested. Treated soil meeting both the dioxin and FCB criteria 

was stockpiled for later use as on-Site backfill. 

During the first four weeks of routine LTTD production one sample per week was collected for dioxin 

anaiysis. The results indicated that production treatment consistency met the treatment standard of 1 ppb 

TEO, and the dioxin testing was discontinued as agreed by EFA. The treated soil production results are 

summarized in Table M-4 in Appendix M, and the sampling iogs are in Appendix M. 

3.5 Backfilling and Off-Site Borrow 

Excavations on properties owned by parities other than a Ward entity were backfilled to approximately 

their original grades with dean soil from off-Site borrow sources. The Ward entity properties were 

backfilled with a combination of treated soil and off-Site borrow. The treated soil was backfilled within the 

approximate area of former surface water management system, the outline of which is shown on Figure 2. 
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The treated soil backfill was covered with a geotextile marker layer and one foot of off-Site borrow soil to 

support grass vegetation. The final grades of the treated soil and cover, although different than the 

ground surface topography during Ward's operations, divide and direct surface water flow approximately 

the same as during Ward's operations. The final cover grades are shown on the as-built drawings 

provided in Appendix C. 

The off-Site borrow was obtained from the following commercial sources: 

• TS-1 - Topsoil from American Soil and Mulch, Gary, NO 

• OB-1 - Overburden soil from Wake Stone Company, Gary, NG 

• PF-1 - Processed Fill (crushed quarry rock) from Wake Stone Company, Gary, NG 

• MM-1 - Overburden soil from Raleigh-Durham Quarry, Martin Marietta Materials Inc., 
Raleigh, NG 

• ASGP-1 - Soil from Cambria Suites excavation at 300 Airgate Drive, Morrisville, NG 

• TS1-BG-TRILS -Topsoil from 9101 Bruckhas St., Raleigh, NG 

• PR-1 - Page Road Garden Center, Morrisville. NG 

Off-Site borrow materials were sampled and analyzed by GompuGhem Laboratories for the following 

Target Analyte List and Target Compound List (TAL/TGL) parameters: 

Table 10: Off-Site Borrow Analyses 

Parameters Method 

Volatile Organic Compounds (VOGs) SW8260 
Semi-volatile Organic Compounds (SVOGs) SW8270 

Metals (total concentrations) SWeOIOand SW7471 
PGBs SW8082 

Analyses results and NGDENR borrow source acceptance are provided in Appendix N. 

3.5.1 Compaction Testing 

In accordance with the GQAP, compaction testing was conducted for both off-Site borrow and treated soil 

backfill. Compaction testing was conducted a frequency of 1 test per 5,000 cubic yards placed. The 

results are presented in Appendix O. 

3.6 Building Demolition 

As part of the RA, the following structures on the Ward properties were demolished: 

• Tank farm 

• Ward Transformer building 

• Ward Water Treatment plant 

• Former Horizon Forest building 
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The tanks in the tank farm were decontaminated and sampled for PCBs with sample results meeting 

unrestricted use category. The tanks were disposed as scrap metal at TT & E Iron & Metal Inc. of Garner, 

NC, and the receiving tickets are provided in Appendix A-5. For the buildings, bulk and wipe samples 

were collected throughout from various materials and equipment, and the disposal criteria were 

developed, as described below. 

The sampling results and the disposal characterization and sampling logs for the Ward Transformer 

building, the Ward Water Treatment Plant, and the former Horizon Forest building are provided in 

Appendix P. 

3.6.1 Steel Disposal Criteria 
Steel structural elements were either disposed at Sampson County Disposal for Subtitle D-characterized 

waste or at Heritage Disposal Facility for TSCA-characterized waste using wipe sample results. The 

disposal criteria using wipe sample results were as follows: 

Table 11: Painted Steel Wipe Sample Disposal Criteria 

RGB Concentration Disposal 

< 100 pg/100 cm^ Sampson County 
s 100 pg/100 cm'^ Heritage 

The majority of the steel from both the Ward Transformer and former Horizon Forest buildings was 

painted. Disposal was based on PCS concentrations both in the paint and on the paint because the paint 

is considered a porous surface by TSCA regulations. The PCS results of the bulk paint samples and the 

wipe samples did not conclusively indicate the origin of the PCBs in the paint. However, the high PCB 

concentrations in paint from non-production areas of the Ward Transformer building and from the former 

Horizon Forest building where operations would not have been expected to have caused PCBs to be 

absorbed into the paint, particularly in areas near the roof, indicated that the PCBs were likely in the paint 

when it was applied. Therefore, as agreed by EPA, the painted steel was classified as PCB bulk product 

waste per the TSCA regulations at 40 CFR 761.3. As such, the painted steel with PCBs S 50 ppm from 

bulk samples was disposed at the Sampson County Disposal facility as per 40 CFR 761.62(b)(4). The 

disposal criteria for the PCBs on the painted surface of the steel were based on wipe sample results listed 

in Table 11. 

Where PCB wipe sample results were £ 100 pg/100 cm^, additional cleaning with a detergent or solvent 

solution and a rinse was conducted to reduce residual PCBs to levels meeting the Subtitle D disposal 

criterion. Also, additional location-specific sampling (e.g., sampling individual columns in a group) was 

conducted to reduce the number of steel members with final results s 100 pg/100 cm^ PCBs. 
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The loose paint chips removed from the painted steel with PCBs 2 50 ppm and paint chips from the 

loading dock area that contained lead were containerized for incineration at Veolia ES Technical 

Solutions, Port Arthur, Texas. 

3.6.2 Demolition Debris Disposal Criteria 

Demolition debris was characterized for disposal based on wipe sample results for non-porous surfaces 

and bulk sample results for porous materials. 

As agreed with EPA, the PCB contamination on miscellaneous building materials in the office areas of the 

buildings was considered to be incidental. Since bulk sampling was impracticable for many of the items 

(e.g., painted file cabinets, desk tops, etc.), vwpe sampling was considered to be acceptable since the 

material was to be disposed in a landfill and since there was no expectation that the paints were originally 

made with PCBs (as with the older industrial, structural steel paints). Where PCB wipe sample results 

were 2 100 pg/100 cm^, additional cleaning with a detergent or solvent solution and a rinse was 

conducted to reduce residual PCBs to meet the Sub D disposal criterion. Materials disposed in this 

manner included the following: 

• Glass 
• Oil transfer piping 

• Un-painted steel 

• Miscellaneous materials from non-production areas within the building, such as: 

• Porcelain, including wall tile and grout 

• Office wood paneling 

• Furnishing and shelving (except for carpet) 

• Painted metal cabinets 

• Bathroom fixtures 

• Paper and office supplies 

The disposal criteria using wipe sample results were as follows: 

Table 12: Demolition Debris Wipe Sample Disposal Criteria 

RGB Concentration Disposal 

< 100 pg/100 cm'^ Sampson County 
2 100 pg/100 cm^ Heritage 

Porous debris and debris with porous surfaces were characterized for disposal based on results of bulk 

samples. Materials disposed under the bulk sample disposal criteria included the following: 

• Concrete 

• Block, brick and mortar 
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• Horizon Forest warehouse area insulation and plywood wall covering 

• Ceiling tile 

• Carpet 

The disposal criteria using bulk sample results were as follows: 

Table 13: Demolition Debris Bulk Sample Disposal Criteria 

PCB Concentration Disposal 

< 50 ppm Sampson County 
s 50 ppm Heritage 

3.6.3 Asbestos-Containing Materials 

Prior to demolition activities, surveys were conducted to determine if there were asbestos-containing 

materials (ACMs) in the buildings. The results of the surveys are provided in Appendix Q. ACMs were 

found in the Ward Transformer building and asbestos abatement was conducted in February 2008. Wipe 

samples were used to determine final disposition based on PCS contamination since grinding ACMs to 

obtain bulk samples for testing would itself be hazardous. The ACM wipe sample results were < 100 

pg/100 cm^; therefore, ACM debris was disposed in the Sampson County Landfill. 

3.7 Stormwater Pollution Prevention Plan Compliance 

3.7.1 Erosion and Sediment Control 

Erosion and sedimentation controls were implemented during the RA. General controls were 

implemented as needed when localized control was necessary. The general controls consisted of both 

stabilization and structural practices, as provided in the Example Erosion and Sediment Control Plan for 

the Ward Transformer Superfund Site dated September 2009, such as controlling dust and installing 

temporary sediment traps, silt fencing, check dams, inlet and out protection, and temporary and 

permanent seeding. 

Construction-specific controls were implemented at locations of major site work outside of the Ward 

surface water management system. The Ward surface water management system was used for areas 

within its boundaries. Compass submitted an E&SC Plan to NCDENR meeting the required permit 

equivalency, as provided in Appendix R. In preparation for the lagoon excavation. Compass also satisfied 

permit equivalency requirements of NCDENR to remove the Ward lagoon dam. This included a 

temporary geomembrane-lined pond (called the closure basin) downstream of the Ward lagoon to provide 

contact water holding capacity. The plans submitted to NCDENR are provided in Appendix S. The as-

built drawing of the closure basin is provided in Appendix T along with the quality control/quality 

assurance monitoring and testing conducted for basin construction. 
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Inspections and E&SC maintenance were conducted in accordance with the SPPP. A maintenance 

inspection report was completed after each inspection. The inspection reports are provided in 

Appendix U. 

3.7.2 Contact Water 

Surface water that may have contacted PCB-containing material (contact water) at stockpiles, 

excavations, and demolition areas was collected and treated for discharge. The Ward facility WTP was 

used to treat contact water until it had to be demolished as part of the RA, after which Compass provided 

and operated a temporary treatment plant beginning in July 2008. Compass operated its temporary plant 

under the Ward Transformer NPDES permit, number NC0045608, initially using the lagoon for storage of 

contact water. Because the contact water storage capacity in the Ward lagoon was reduced as 

excavation proceeded. Compass installed a 250,000-gallon modular tank (Econo tank) for the storage of 

contact water. Later, after the lagoon was eliminated, the closure basin was used to provide additional 

storage capacity. The NCDENR permit equivalency approval for the Compass system, dated May 29, 

2008, is provided in Appendix V, along with the monthly discharge monitoring reports submitted to 

NCDENR. NCDENR's rescission of the Ward's NPDES permit, effective February 11, 2011, is also 

included in Appendix V. 

3.7.2.1 Compass WTP Corrective Action 

Compass conducted a corrective action in June and July 2009 for its WTP because the monthly 

composite sample for the May 2009 reporting period exceeded the PCB discharge limit. The treatment 

process, as agreed with EPA and NCDENR, was changed to a test-and-release process (batch process) 

to assure there were no future exceedances of the discharge limits. Results of the corrective action and 

approval from NCDENR are provided in Appendix V. 

3.7.3 Equipment Decontamination 

Compass separated equipment used for handling PCB-containing soil and debris from the equipment 

used for handling clean backfill and other materials. Compass maintained decontamination pads at the 

exits of the exclusion zones. Equipment used in the exclusion zones was decontaminated and wipe-

tested for PCBs prior to leaving the Site. The decontamination pads were built with a rinsate recovery 

system to collect the rinse water for treatment with contact water. 

The equipment decontamination results are presented in Appendix W. For decontamination, the 

equipment was categorized as: 

• Earthwork equipment 

• LTTD unit equipment 

• WTP equipment 
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Stockpile concrete barriers 

Miscellaneous equipment 

Miscellaneous equipment included office trailers, geoprobes for delineation sampling, and equipment 

used to demolish buildings and structures. 

3.7.4 Contact Water Release 

On January 7, 2011, a release of contact water occurred at the Econo tank. Because of freezing 

temperatures. Compass was continuously circulating contact water to keep the piping system from 

freezing. During the early morning hours, a hose from the treatment tanks to the Econo tank broke away 

from the Econo tank and contact water was released into the secondary containment which overflowed 

into the former lagoon, where treated soil was being backfilled, and onto the Estes property. The aerial 

extent of the overflow is shown on Figure X-1 in Appendix X. Upon discovery of the release, Compass 

immediately implemented the following measures: 

Stopped water re-circulation to the Econo tank 

Pumped released contact water back into the Econo Tank 

Repaired the secondary containment of the Econo tank 

Installed a pump in the culvert between Ward lagoon and Estes to pump water into the 
lined closure basin 

Excavated soil from areas in the Estes parking lot where contact water had flowed and 
backfilled the excavations with clean gravel 

Colder collected samples to verify that the contact water release impacts were cleaned up to meet the 

Site criteria. The results of the sampling are presented in Appendix X. 

3.8 Restoration 

Restoration of the outside areas, including those on the Ward Transformer property, was completed as 

soon as was practicable after the excavations were completed. Restoration of properties not owned by 

Ward were made in-kind (e.g., vegetated areas with vegetation, paved areas with paving, etc.) and to 

their approximate original grades. Vegetated areas were seeded, fertilized, and mulched in accordance 

with the E&SC Plan. Fences removed for entry were replaced at the locations from which they were 

removed. Mt. Herman Road was backfilled and re-paved per the requirements of the North Carolina 

Department of Transportation (NCDOT). 

For Reach A and the West Area (riparian zone), reconstruction was conducted in accordance with the 

plan in Appendix Y. This plan was approved by NCDENR on March 22, 2011, and is included in 

Appendix Y. Reconstruction included installing a rip-rap lined channel and planting select hardwood trees 

and a custom-blend grass mix. 
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Excavated areas of the Ward property within the outside area was restored with mostly a gravel surface, 

but with some grassed areas. The overall surface water drainage pattem of the property was not 

changed with respect to drainage volume. 

Treated soil was used to backfill the inside areas of Ward's property. The treated soil was covered with a 

geotextile fabric as a marker layer and covered with a foot of off-Site soil with a grass vegetation cover. 

The final surface of this treated soil cover was graded to manage surface water runoff and reduce the 

potential for erosion in accordance with applicable regulations. 

The restoration as-built drawings are presented in Appendix C. 

3.8.1 Completion Walk-Through 

A Site walk-through for substantial completion was conducted on March 28, 2011, with representatives 

from the Respondents, Compass, EPA, and Golder. Additional walk-throughs were conducted with 

NODENR and NCDOT on April 10, and 14, 2011, respectively. Incomplete and defective items, generally 

relating to erosion and sediment control measures, were addressed and completed by May 26, 2011. 

3.8.2 Reach A and West Area (Riparian Zone) Monitoring 

Monitoring of Reach A and its riparian zone (West Area) is being conducted until 2014 and includes an 

assessment to identify areas of erosion and to estimate the survival rate of the planted vegetation. 

Reports are submitted in the fall of each year to EPA and NODENR. 

'%if _ ; 
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4.0 CLOSING 
The Phase 1 RA was conducted in accordance with the RAP and its supporting documents submitted to 

and with concurrence from EPA. Outside of Ward's original surface water management system, the RA 

met the cleanup criterion of less than 1 ppm PCBs by immunoassay or laboratory Aroclor analysis 

methods, except at locations where excavation refusal was encountered before the criterion was met and 

at locations on the Estes facility and at the confluence of the surface water course from RDU-South and 

Reach A near 1-540 that are planned to be addressed in Phase 2. Inside of Ward's surface water 

management system, the RA met the cleanup criterion of less than 10 ppm PCBs, which for the treated 

soil was considered to have been met at less than 1 ppm PCBs by immunoassay or laboratory Aroclor 

analysis methods. The treated soil has been backfilled on the Ward Transformer property within the 

approximate area of Ward's original surface water management system and covered with a geo-fabric 

marker layer, one foot of off-Site borrow soil, and a vegetation cover. The Ward Transformer building, the 

oil tank farm, the water treatment plant, and the former Horizon Forest Products building have all been 

demolished. Building demolition debris and soil above the cleanup criteria that was not treated have been 

disposed of off-Site at approved RCRA disposal facilities based on the following concentrations: 

• Subtitle D - PCB remediation waste S 1 ppm, <50 ppm (< ICQ pg/100cm^ for non-
porous surface wipe sample results) 

• Subtitle D - PCB Bulk Product Waste (painted steel also meeting <100 pg/100 cm^ for 
non-porous surface wipe sample results) 

• Subtitle C - PCB remediation waste s 50 ppm (S 100 pg/100 cm^ for non-porous surface 
wipe sample results) 

In summary, the RA addressed the four main areas requiring immediate attention that were listed in 

EPA's Enforcement Action Memorandum, which was part of the Settlement Agreement, as follows: 

• Risk to Current Employees 

• Ward ceased operations, the facility has been demolished, and the demolition 
material disposed off-Site. 

• Uncontrolled PCB-impacted sediment in runoff in front of the Ward Main Building 

• Uncontrolled runoff of PCB-impacted sediment has been eliminated. The PCB-
impacted soil and concrete has been removed and replaced with clean off-site 
backfill. This includes part of Mt. Herman Road and the road drainage ditch. 

• Uncontrolled PCB-impacted sediment in runoff to Reach A 

• Uncontrolled runoff of PCB-impacted sediment has been eliminated. PCB-containing 
soil at the Ward site has been removed and/or treated and treated soil remaining on-
Site has been covered to establish vegetation to reduce the potential for erosion. 

• Storm Water Lagoon 

• Impacted soil within the lagoon and its embankment has been removed and/or 
treated. There is no longer a need for the surface water management system. 
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EPA has indicated that it will determine, at an appropriate time in the future, whether and to what extent it 

is feasible in the form of institutional controls to address any remaining PCB soil contamination in excess 

of 1 ppm, including PCBs left-in-place at excavation refusal. 
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5.0 CONTACT INFORMATION 
The following table provides the contact information for the RA construction: 

Table 14: Removal Action Contact Information 

EPA Remedial 
Project Manager 

Luis E. Flores 
USEPA Region 4 
13th Floor Atlanta Federal Center 
61 Forsyth Street, SW 
Atlanta, GA 30303-8960 
Telephone: (404) 562-8807 

Respondents' Project 
Coordinator 

William G. Weir 
CONSOL Energy Inc. 
1000 Consol Energy Drive 
Cannonsburg, PA 15317-6506 
Telephone: (724) 485^604 

Supervising 
Contractor 

Primary Contact: Gary Collison, Project Director 
Golder Associates Inc. 
3730 Chamblee Tucker Road 
Atlanta, GA 30341 
Telephone: (770)496-1893 

Removal Action 
Contractor 

Primary Contact: Leonard Gackowski, Project Manager 
WRScompass 
2305 West Park Place Blvd, Suite L 
Stone Mountain, GA 30087 
Telephone: (770)879-4107 
CompuChem 
501 Madison Avenue 
Gary, NC 27513 
Telephone: (919)379-4000 

Laboratories 

SGS Environmental Services Inc. 
5500 Business Drive 
Wilmington, NC 28405 
Telephone: (910)350-1903 

Golder Associates Inc. 
3730 Chamblee Tucker Road 
Atlanta, GA 30341 
Telephone: (770)496-1893 
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6.0 CERTIFICATION 

The following 'certification' is provided as required by the Settlement Agreement: 

Under penalty of law, I certify that to the best of my knowledge, after appropriate inquires of all 
relevant persons involved in the preparation of this report, the information submitted is true, 
accurate, and complete. I am aware that there are significant penalties for submitting false 
information, including the possibility of fine and imprisonment for knowing violations. 

COLDER ASSOCIATES INC. 

Gary H. Collison, P.E. 
Principal 

GHC/GSM/sdp 
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